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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

08/06/12 08/07/12 08/08/12 08/09/12 08/10/12 08/11/12 08/12/12

NCC

NCC

NCC

NCC Conc

Algar

Alonso

08/13/12 08/14/12 08/15/12 08/16/12 08/17/12 08/18/12 08/19/12

NCC

NCC

NCC

Pavement Milling Rte. 62 Garrity

NCC Paving

08/20/12 08/21/12 08/22/12 08/23/12 08/24/12 08/25/12 08/26/12

Grade Rdwy 428 - 421 NCC

Traffic Signal Conduit 

Loc. No. 2 NCC

NCC

DaPonte

Alonso

Dagle

08/27/12 08/28/12 08/29/12 08/30/12 08/31/12 09/01/12 09/02/12

NCC

NCC Paving

NCC

NCC Conc

Liddell

Signage - MITRE Link Liddell

NCC Paving

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Final Pavement Markings - MITRE Link & Rte. 62

Bit Conc Berm - Various Locations

Bit Conc Base & Binder 428+00 - 415+00 Mainline

Install Granite Curb - Median 433+00 - 443+00

Raise Castings - 428+00 - 445+00 Mainline

Gravel & Grade Medians 433+00 - 443+00 

Form & Place Cement Concrete Medians 433+00 - 443+00

Inverts - Drain Manholes

Complete Traffic Signals w/Loops (Rte. 62)

Gravel, Dense Graded & Grade Roadway 428+00 - 415+00 Mainline

Drainage Mainline (441+30 to 428+00)

Gravel, Dense Grade & Grade Roadway 445+00 - 428+00 Mainline

Raise Castings - Crosby Drive & Plank St

Bit Conc Top Course - MITRE Link & Rte 62Bit Conc Base & Binder 445+00 - 428+00 Mainline

Support Paving 445+00 - 428+00 Mainline R & D Pavement 428+00 - 414+00 Mainline

Drainage 428+00 - 421+00 Mainline

Full Depth Widening 454+00 - 456+00 LT Traffic Signal HH in Rdwy  Loc. No. 3

Drainage 428+00 - 418+00 Mainline

Install Granite Bounds - Prep for Berm 

Grade & Loam Slopes behind Curb Crosby Dr. & 443 - 452+50 LT

Form & Place Conc Walks - MITRE Link at Rte. 62

Reinforced Concrete Walk on Plank St.

Subgrade & Place Loam 396+00 - 399+00 RT
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